Containing both theoretical and empirical parts, the thesis exammes the largest

translation project in history: translation ofEC/EU legislation into Czech and other languages
of candidate countries before the 2004 EU enlargement. It focuses on project management
and organization and analyses activities, roles, powers, interests and responsibilities of all
actors involved in the translation process.



